



GEP3B Site Plan, Gascoigne East Phases Plan and Delivery Programme

Site Plan



Gascoigne East Phases Plan



Gascoigne East Delivery Programme

Gascoigne East	Private units	Affordable Units	Total units	Start on Site	Completion
Phase 2 Block C1	0	52	52	March 2020	Completed
Phase 2 Block E2	72	87	159	Jan 2021	Jan 2023
Phase 2 Block F1/F2	92	131	223	March 2021	Dec 2023
Phase 2 Block E1	112	0	112	June 2023	June 2025
Phase 3A Block J	0	124	124	April 2021	Sept 2023
Phase 3A Block I	102	0	102	Nov 2021	June 2024
Phase 3B	167	167	334	March 2023	Sept 2025
Total	545	561	1,106		
	49%	51%			