
Planning for the future of  DAGENHAM HEATHWAY
Regeneration Strategy
Public Realm Strategy

Feasibility Study for a new Dagenham Library with co-locator A37

3.10 Regeneration Plan
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Site A
Ascertain access and ownership of electricity sub-stations
Revise development boundaries
Start negotiations with landowners to acquire properties
Develop retail led development proposals with residential above 
Constuction of mixed use development 
Site regeneration complete

Site A1
LBBD negotiations with freeholder over purchase of site
Planning application for live work units 
Development of units 
Site regeneration complete

Site B
Monitor negotiations with supermarket operator
If successful site occupied 
If Unsuccesful LBBD to work in partnership with freeholder to promote site
Potential redevelopment of site to modern standards
Future anticipated occupation
Site regeneration complete

Site C
Public Realm improvements agreed with LBBD
Public Realm improvements implemeted
Change in UDP designation to encourage residential redevelopment �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �..
Site acquired through CPO
Develop site
Site regeneration complete

Site D
Monitor residential led development in Dagenham �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �..
Identify Site for increased residential development
Acquire site 
Development starts
Site regeneration complete

Site E
Monitor residential led development in Dagenham �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �..
Identify Site for increased residential development �.. �.. �.. �.. �.. �.. �.. �..
Acquire site through CPO 
Development starts
Site regeneration complete

Site F
See separate document for detailed timescale
Site regeneration complete

Site G
LBBD to monitor development of site �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �..
Long term aspirations to redevelop site
Prepare development brief for future redevelopment 
Site regeneration complete

Site H
Monitor residential led development in Dagenham �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �.. �..
Identify Site for increased residential development
Acquire site 
Development starts
Site regeneration complete
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