

## Construction Framework Agreements Draft Implementation Programme

Task	Date	Comments
Report to Cabinet	21 December, 2010	
OJEU advert placed	4 January, 2011	Scrutiny period would expire on 28 December; but it is assumed that it is more practical to suggest that the advert is placed after the Christmas break.
Expressions of Interest to be received	9 February, 2011	37 days allowed
PQQ's Returned	21 February, 2011	
Evaluate PQQ's	4 April, 2011	Five weeks allowed. Anticipates high level of returns.
Agree Tender Lists	11 April, 2011	
Issue Tenders	18 April, 2011	
Tender Return	27 May, 2011	
Tender Evaluation	24 June, 2011	Four weeks allowed.
Interviews	8 July, 2011	
Moderation and tender finalisation	15 July, 2011	
Stakeholder Approval	22 July, 2011	
Cabinet Approval	7 September, 2011	Assumed to be the early September date.
Award of Contract	14 September, 2011	
Standstill Period	23 September, 2011	Statutory 10 day period.
Remedies Directive Allowance (if required)	24 October, 2011	
Mobilisation	31 October, 2011	