SUMMARISED CARE ACT IMPLEMENTATION PROGRAMME

				SEF	PTEM		ОС	TOBE	R	NOVEMBE			R	DECEMBER				JANUARY				' FEBRUARY				ı	/IARC	ARCH		
WORKSTREAM	Start date	End date	01-Sep	08-Sep	15-Sep	22-Sep	29-Sep	13-Oct	20-Oct	27-Oct	03-Nov	10-Nov	17-Nov	24-Nov	01-Dec	15-Dec	22-Dec	29-Dec	05-Jan	12-Jan	19-Jan	26-Jan	02-Feb	09-Feb	16-Feb	02-Mar	09-Mar	16-Mar	23-Mar	
All Workstreams																														
Identify policies/procedures to be reviewed / updated for Care Act compliance	22/09/2014	29/09/2014																												
Review and update relevant policies/procedures so that they are Care Act compliant	01/10/2014	01/03/2015					_																							
Information & Advice																														
Develop a plan /strategy of how information and advice will be delivered	1/11//14	28/02/15																												
Develop a service specification for the information and advice service	01/12/2015	31/3/15																												
Develop borough wide communication plan on the Care Act	13/10/14	31/03/15														_	_													
Adapt national communications toolkit for local awareness campaign	15/12/2014	01/01/2015														-														
Assessment & Eligibility																														
Organise workshops to develop new process and identify IT requirements	20/10/2014	30/11/2014																												
Proposed assessment, care planning and reviews process considered by CAPB		15/12/2014																												
Update LBBD social care practice guidance	01/01/2015	31/03/2015																												
Charging & Financial Assessment																														
Financial Modelling																														
Present Financial model to H&WB		09/02/2015																												
Deferred Payments																														
Review and sign off DP agreement by Legal		16/01/2015																												
Sign off of procedures, leaflets and letters		31/01/2015																												
Charging Policy- Development																														
Briefing to Members on April 2015 Charging Policy revisions		10/12/2015																												

SUMMARISED CARE ACT IMPLEMENTATION PROGRAMME

WORKSTREAM	Start date	End date	01-Sep	08-Sep	15-Sep	29-Sep	06-Oct	13-Oct	27-Oct	03-Nov	10-Nov	17-Nov	24-Nov	01-Dec	15-Dec	22-Dec	29-Dec	05-Jan	12-Jan	19-Jan	26-Jan	02-Feb	16-Feb	23-Feb	02-Mar	09-Маг	16-Mar	23-Mar
Draft revised Financial assessment policy		26/01/2015																										
Final review of revised Policy and Procedures		15/03/2015																										L
Commissioning																												
JSNA refresh to reflect requirement to scope prevention	01/10/2014	15/11/2014										-																
Prevention Strategy draft for agreement by H&WBB		17/03/2015																										_
Engage with providers on market shaping	16/10/2015	01/02/2015																										
Update Commissioning Strategy to make it Care Act compliant.	30/09/2014	17/03/2015																								4		
Independent Advocacy																												
Extend current Voiceability contract	01/10/2014	30/11/2014																										_
Safeguarding																												
Hold Business Planning day event to inform strategic planning and activities/priorities for 2015/16		22/10/2014																										
Review safeguarding procedures against the Care Act	22/10/2014	30/11/2014						-																				
Options for the structure of the SAB and its sub-groups and membership for comment	12/11/2014	23/11/2014																										
Final Safeguarding Strategic Plan to SAB	28/02/2014	February SAB																										
Workforce																												
Carry out training needs analysis	01/08/2014	30/09/2014																										
Draft workforce development plan approved by CAPB		15/12/2014																										
Deliver training modules (Phase 1)	05/01/2015	01/04/2015																										_
Deliver system specific training modules (Phase 2)	01/02/2015	01/04/2015																										
Integration (Housing)		` 																										
Identify activity for Housing to be compliant with the Act (separate plan exists for these tasks)																												