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Summary

The LB Barking & Dagenham Local Implementation Plan (LIP) is the Council’s transport 
strategy and delivery plan for improvements to the transport network in the borough. The 
current plan covers the 3-year period 2014/15 - 2016/17.

Ahead of the development of a new plan, the Council is required to submit a transitional 
1-year spending plan to Transport for London (TfL) for funding for local transport 
schemes, including a range of road safety, traffic management, highways maintenance 
and cycling/walking schemes for implementation in 2017/18. The proposed programme of 
investment focuses on:

 Tackling existing road safety, congestion and accessibility issues in Thames View and 
on Thames Road, River Road and Renwick Road; 

 Continuing the programme of public realm improvements in Barking Town Centre;
 Studies to inform future LIP schemes at Gale Street, the Wood Lane/Rainham Road 

roundabout and the High Road/Whalebone Lane junction; 
 A review of the Heathway between Church Elm Lane and Parsloes Avenue;
 Funding for road safety schemes across the borough, including where necessary 

plans for improvements outside all borough primary schools; 
 Funding for cycle training and school travel planning; and 
 Funding to determine feasibility and costs of a Barking to Stratford direct rail link.

The programme has been developed to deliver the LIP objectives, is consistent with the 
Mayor of London’s Transport Strategy and supports the Council’s regeneration priorities 
as endorsed by the Barking and Dagenham Growth Commission by helping to shape a 
place that people chose to live in. The programme also aligns with the Council’s 
Highway’s Investment Programme.

The purpose of this report is to seek Members’ approval for the Council’s 2017/18 LIP 
spending plan submission to TfL.   The Cabinet considered and endorsed this report at its 
meeting on 13 February 2017.
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Recommendation(s)

The Assembly is recommended to approve the 2017/18 Local Implementation Plan 
funding submission to Transport for London, as set out at Appendix 1 to the report.

Reason(s)

To assist the Council in achieving all of its Community Priorities, in particular enabling 
social responsibility by protecting the most vulnerable; keeping adults and children 
healthy and safe; and growing the borough through supporting investment in public 
spaces to enhance our environment. 

1. Introduction and Background 

1.1 The Barking and Dagenham second Local Implementation Plan (LIP2) was 
approved by Cabinet in November 2010 (Minute 63 refers) and the Mayor of 
London in July 2011. The LIP is the Council’s strategy to achieve a safe, 
sustainable and accessible transport system for the benefit of all those living and 
working in Barking and Dagenham. A key component of the LIP is a 3-year Delivery 
Plan and a series of targets to measure progress towards the LIP objectives. The 
current Delivery Plan, covering the period 2014/15 – 2016/17, was endorsed by the 
Cabinet on 24 September 2013 (Minute 36) and approved by the Assembly on 2 
October 2013 (Minute 31. 

1.2 Following the election of a new Mayor of London in May 2016, Transport for London 
(TfL) has begun preparations to develop a new Transport Strategy for London. It is 
anticipated that this will necessitate all London boroughs having to produce a new 
LIP and 3-year Delivery Plan. To date, no definitive timescale has been put in place 
for this work and pending the release of any detailed guidance, TfL has issued high-
level guidance which requires the Council to produce an interim 1-year spending 
plan setting out our priorities for delivering a range of transport projects in 2017/18.

2. Proposal and Issues 

2.1 Over the three-year period 2014/15 – 2016/17, LIP funding has been used to deliver 
a range of traffic management, road safety and public realm improvement schemes 
across the borough, including:

 Improvements to the A12/Whalebone Lane junction to address congestion at this 
busy junction, together with measures to address road safety concerns and 
improve pedestrian accessibility along Whalebone Lane, particularly on the 
approach to Warren schools;

 Neighbourhood improvements aimed at tackling congestion and improving 
accessibility within Marks Gate as part of the Sustrans community lead 'DIY 
Streets' Initiative;

 Improvements to Ballards Road to address long-standing road safety and 
congestion issues caused by rat-running HGVs and to enhance the local public 
realm. The scheme has resulted in the significant improvement in conditions for 
pedestrians and cyclists;



 Public realm improvements in Gale Street to assist the policy objective of 
integrating new/existing communities and ensuring residents benefit from the 
wider regeneration of the area. Included measures to improve safety/accessibility 
and deliver enhancements to the local shopping parade;

 Highways/environmental improvements at various locations across Barking town 
centre, including Cambridge Road/Linton Road, Axe Street and Abbey Road to 
improve conditions for pedestrians and to address issues of localised congestion, 
speeding and road safety concerns;

 A range of small-scale public realm and accessibility improvements across the 
borough, including pedestrian access improvements, removal of street clutter 
(signage/furniture) and implementation of cycle parking stands.

 In addition, the Council was awarded substantial funding for works to Station 
Road in Chadwell Heath in support of the forthcoming Crossrail services.

2.2 The latest TfL Business Plan was published in December 2016 and sets out TfL’s 
plans for the transport network over the five years to 2021/22. It includes details of 
the LIP budget for London for 2017/18 which is confirmed at £148 million, of which 
the Council has been allocated circa £2.12 million. The breakdown of the borough’s 
funding allocation is set out below:

Funding Programme 2017/18

Principal Road Maintenance £477,000

Corridors, Neighbourhoods and Supporting Measures
(Includes schemes for Bus Priority/Bus Stop Accessibility; 
Cycling; Walking; Local Safety Schemes; Freight; 
Environment; Accessibility; School/ Workplace Travel 
Plans; Travel Awareness; Education and Training) 

£1,549,000

Local Transport Funding
(Funding for small scale schemes of the Borough’s 
choice and to undertake future scheme feasibility work)

£100,000

Bridge Assessment/Strengthening Subject to 
application
£8.9m available pan 
London

Major Schemes
(Large schemes with value above £1m. Emphasis on 
delivering ‘transformational’ projects)

Subject to 
application
£28m available pan 
London

Traffic Signal Modernisation
(Boroughs to avoid new signals where possible – if new 
signals are required consideration to be given to 
removing poorly used signals)

Subject to 
application
£10.3m available 
pan London

TOTAL £2,126,000



This report suggests how this funding should be spent (the programme of 
investment) in 2017/18. 

LIP Programme of Investment - Corridor, Neighbourhood and Supporting 
Measures

2.3 A summary of the schemes that the Council is proposing under the Corridor, 
Neighbourhood and Supporting Measures programmes for 2017/18 is set out 
below. A more detailed programme is included in Appendix 1. For each scheme an 
indication of costs and the measures proposed are given. It is considered that the 
measures proposed will help deliver the Council’s Growth Strategy, emerging Local 
Plan and Growth Commission priorities and the overarching LIP objectives whilst 
also being consistent with the Mayor’s Transport Strategy (MTS) and a range of 
other national, regional, sub-regional and local plans and policies. Whilst a 
significant proportion of the funding for 2017/18 is focused on growth areas funding 
has also been set aside for studies into schemes in the rest of the borough which 
can be delivered in future years. 

2.4

Further details on and justification for the recommended Corridors. Neighbourhoods 
and Supporting Measures programme of investment is set out below:

 Thames Road/River Road/Renwick Road Corridor Improvements

A key focus of the proposed LIP programme is Thames View, Thames Road, 
River Road and Renwick Road. The Council’s Growth Strategy outlines 
ambitions for 35,000-43,000 new homes and 10,000 new jobs by 2035. 90% of 
this new housing will be delivered in London Riverside and will have significant 
implications for transport. The area was also subject to a recent funding bid to 
TfL to implement a Low Emission Neighbourhood with the aim of improving 
local air quality.

Whilst the Barking Riverside development includes a substantial S106 
contribution for transport improvements, (this includes a £172m contribution 
towards the Barking Riverside London Overground Extension and a £11.1m 
contribution for bus service improvements), and the Barking Riverside Gateway 
Housing Zone will provide developer contributions for transport infrastructure 
improvements, there is a pressing need in advance of this for improvements to 
the environment along Thames Road, River Road and Renwick Road to make it 

Scheme Cost

Thames Road/River Road/Renwick Road Corridor Improvements £400,000 

Thames View Cycle/Walking Link Improvements £170,000

Barking Town Centre Improvements £350,000

Junction Improvement Schemes (Feasibility studies) £120,000 

Road Safety Improvement Programme (Including schools road 
safety review)

£320,000 

Barking Riverside/Thames View Active Travel Programme £109,000 

Borough-Wide Safer/Smarter Travel Programme £80,000

TOTAL: £1,549,000 



more accessible for pedestrians and cyclists, to better manage the current 
chaotic parking, and to work with businesses  to reduce the impacts of the 
commercial vehicles which blight the area. This includes preventing conflicts 
between commercial traffic and pupils and staff going to the schools on Thames 
Road and Renwick Road which may necessitate restricting HGV access. 
Funding is also set aside for a highways model so that the impacts of new 
developments on the junctions on and south of the A13 can be modelled to 
inform improvement measures.

 Thames View Cycle/Walking Link Improvements

The need to improve walking and cycling links between Thames View and the 
new Riverside School in Renwick Road and to Barking Town Centre has been 
identified by a range of local stakeholders as critical as a means of encouraging 
a shift to healthy, sustainable modes of travel in the area. It is also a key 
element of the Barking Riverside Healthy New Towns programme. In support of 
this it is proposed to improve cycle parking/storage facilities within Thames 
View for existing residents (the new developments at Thames Road and 
Barking Riverside will include safe secure cycle parking for each home).

 Barking Town Centre Improvements 

In line with the place making and accessibility objectives of the Barking Town 
Centre Strategy, it is proposed to continue the programme of public realm 
improvements within the town centre focused on East Street and Town Quay. 
The latter will help deliver the Growth Commissions objective of creating a 
destination which attracts pedestrians and cyclists from the town centre to the 
river.

 Junction Improvement Schemes

A number of feasibility studies are proposed to identify potential solutions to 
address road safety issues at a number of key junctions in the borough which 
are accident hotspots. These include:
o Gale Street/Woodward Road, Gale Street/A13 and Gale Street/Goresbrook 

Road junctions 
o High Road/Whalebone Lane junction.
o Review of the Wood Lane/Rainham Road roundabout to improve 

accessibility to the new Coventry University site at the Civic Centre.

Subject to detailed design/ consultation and Cabinet approval these schemes 
could be delivered in the 2018/19 LIP. 

 Road Safety Improvements Programme

A borough-wide road safety improvements programme is proposed in support of 
our LIP objective to reduce the number of road casualties, and to complement 
our various corridor/neighbourhood initiatives. Measures include:
o where necessary undertaking a feasibility study/outline designs for road 

safety (and other appropriate highways/public realm improvements) outside 
and on the approach to borough primary schools and key secondary school 
locations;



o developing a comprehensive borough-wide road safety strategy setting out 
the Council’s priorities for improving safety on the borough’s roads and 
reducing the number of people killed or seriously injured;

o providing a definitive road safety education programme at all borough 
schools in addition to any physical highway improvements identified;

o delivering small-medium scale site specific road safety improvements across 
the borough. Sites will be identified on a priority basis (i.e. number of 
casualties) and the nature of the measures implemented will be determined 
by the type of accident that occurs. Community engagement will be 
undertaken to ensure that the proposed measures are supported by 
residents/businesses. 

 Barking Riverside/Thames View Active Travel Programme

Linked to Barking Riverside’s status as a Healthy New Town, it is proposed to 
deliver a 2-Year targeted travel planning programme in schools and amongst 
employers and residents with a focus on improving local air quality and 
promoting active travel in the area. Measures to include development/ 
implementation of community/school travel plans; roll-out of comprehensive 
cycle training programme targeting schools/residents; Walk to School events; a 
series of led rides/walks and active travel events and the extension of the 
award-winning ‘Respoke’ bicycle recycling scheme. 

The allocation also includes a contribution towards the cost of funding a London 
Riverside Transport Coordinator (to be match funded by Barking Riverside 
Limited through the Barking Riverside S106 agreement) to manage the 
transport impacts of the developments south of the A13. Specific coordinator 
roles tbc, but likely to include:
o using the highways model to monitor the impacts of new development on the 

local road network (particularly the junctions on and south of the A13) and 
securing funding to deliver improvements;

o working with TfL on monitoring bus capacity and securing bus route 
improvements; 

o working with businesses to manage the impacts of freight deliveries; 
o working with schools to develop/implement their travel plans; 
o delivering cycle training/initiatives locally;

 Borough-Wide Safer/Smarter Travel Programme

To assist the Council in achieving its Community Priorities of enabling social 
responsibility and keeping adults and children healthy and safe, and in line with 
the Growth Commission’s recommendations that ‘no one should be left behind’, 
it is proposed to continue the successful programme of cycle training across the 
borough; to assist schools with updating travel plans and delivering small scale 
physical measures such as cycle parking; and to work with businesses to 
reduce the impact of freight movements.



Local Transport Fund

2.5 The LIP settlement includes a £100,000 Local Transport Fund allocation to support 
the development and delivery of local transport priorities. It is proposed that the 
borough’s 2017/18 allocation is used to undertake studies to:

 Determine the feasibility and costs of a Barking to Stratford direct rail link as the 
basis to lobby TfL and Network Rail for this key strategic transport priority;

 Review the form/function of the Heathway in light of the emerging plans for the 
area.

Maintenance Programme

2.6 Borough funding for principal road maintenance is based on an assessment of need 
taken from road condition surveys. On that basis, Barking and Dagenham has 
provisionally been allocated £477,000 in 2017/18 for such schemes. 

2.7 The Council is required to identify proposals for principal road maintenance, 
including details of the priorities and criteria that will be used to identify proposed 
areas of spend, within the LIP spending plan. The key priorities for 2017/18 include:

 Longbridge Road (Junction with Upney Lane);
 Wood Lane (Lodge Avenue – Heathway).

2.8 Funding for bridge assessment and strengthening schemes is allocated to boroughs 
on a priority basis based on the relative condition of bridges/structures. Circa £8.9 
million is available across London in 2017/18. Work to identify those structures in 
the borough most in need of repair is currently underway as part of the work to 
develop the Council’s Highways Asset Management Plan (HAMP). 

2.9 LIP funding cannot be used to fund repairs to borough’s road which are not principal 
roads. However, when LIP Corridor and Neighbourhood schemes are delivered the 
opportunity will also be taken, subject to funding, to repair those roads which are 
included in the Highway’s Investment Programme Action List. 

3. Options Appraisal

3.1 The Council is required by TfL to submit an interim 1-year spending plan for 
2017/18. Section 2 of this report has provided a justification for the recommended 
program.

3.2 Whilst the focus of the 1-year spending plan is to address local transport objectives 
as set out in the Local Implementation Plan, the programme is also designed to help 
deliver the objectives of the Mayor of London’s Transport Strategy (MTS).  

3.3 The LIP programme is also required to be broadly consistent with a range of other 
national, regional and local plans and strategies. They include the work of the 
Mayor’s Roads Taskforce and the Mayor’s Road Safety Action Plan at the pan-
London level; the East London Sub Regional Transport Plan at the sub-regional 
level; and the Council’s Vision and Priorities, Growth Strategy, Barking Town Centre 
Strategy, emerging Local Plan, Children and Young People’s Plan, Community 



Safety Strategy and Health and Wellbeing Strategy, Highways Asset Management 
Plan and Highways Investment Programme at the local level. 

4. Consultation 

4.1 The programme has been drawn up in consultation with the relevant Council 
services including parking, highways and regeneration, and was considered and 
endorsed by Corporate Strategy Group on 20 January 2017 and by the Cabinet on 
13 February 2017.

5. Financial Implications 

Implications completed by: Katherine Heffernan, Finance Group Manager

5.1 As confirmed in TfL’s business plan, the LIP allocation for the Borough in 2017/18 
will be £2.126m. These figures are broadly in line with the level of funding the 
Authority has received from TfL in both 2015/16 and 2016/17. The funding will 
continue to be claimed from TfL periodically during the year in line with actual level 
of spending against each scheme.

5.2 It is anticipated that the full programme of works will be carried out within the 
allocated funding and there will be no impact on the Authority’s internally funded 
capital programme or level of borrowing. Some of the proposed projects will be 
treated as revenue expenditure as, rather than enhancing the highways 
infrastructure, they relate to training, publicity or the staging of events. There will be 
no impact on existing revenue budgets.

5.3 Whilst it is possible that there will be some ongoing revenue implications associated 
with the programme (e.g. infrastructure maintenance costs), these are difficult to 
quantify as it is not clear what specific measures, if any, will be necessary. The cost 
of ongoing maintenance will be met through the existing highway maintenance 
programme budget with additional external funding sought where possible.

5.4 The LIP submission includes part funding for a London Riverside Transport 
Coordinator which is felt to be necessary to manage the transport impacts of the 
developments south of the A13. Barking Riverside Limited has agreed to match 
fund this post and other developments will be expected to contribute to the cost of 
this post in the future. Therefore, there will be no financial implications for the 
Authority with regard to this post as it will be fully funded from external bodies. 

5.5 The revenue cost of monitoring the LIP targets and mandatory indicators will 
continue to be met from existing Regeneration and Economic Development 
budgets.

6. Legal Implications 

Implications completed by: Dr. Paul Feild, Senior Governance Lawyer

6.1 The Council is required under Section 146 of the Greater London Authority Act 1999 
(‘the GLA Act’) to submit its Local Implementation Plans to the Mayor of London for 
his approval. These plans must include a timetable for implementing its proposals 
and a date by which all the proposals are delivered. 



6.2 In preparing a Local Implementation Plan the Council must have regard to the 
Mayor’s Transport Strategy. The Mayor will take into consideration whether the 
Plans is consistent with the Transport Strategy and the proposals and timetable are 
adequate for the implementation. The Council’s submission to the Mayor will consist 
of the version of the plans presented to the Cabinet and Assembly.

7. Other Implications

7.1 Risk Management – Failure to submit a 1-year LIP funding programme could result 
in the Council’s funding allocation for 2017/18 being withdrawn and the Council 
having to bear the full costs of any planned transport schemes. A number of the 
proposed schemes will require further investigation/detailed design work to be 
carried out before they can be progressed, to ensure all potential risks are properly 
mitigated.

7.2 Contractual Issues – Procurement relating to the design/delivery of the scheme 
will be undertaken in accordance with the provisions of the Council’s contract rules 
and procurement rules including EU procurement rules where applicable. The Legal 
Partner would be consulted in entering into terms and conditions with suppliers in 
relation to such procurement.

7.3 Corporate Policy and Customer Impact – The schemes in the LIP programme 
are in line with Council priorities. In particular, the programme will contribute to 
enabling social responsibility through protecting the most vulnerable, keeping adults 
and children healthy and safe. The proposed schemes will also benefit all those 
who live on or travel through the borough including motorists, pedestrians and 
cyclists and will improve safety along various roads and at key junctions. The 
programme also contributes to the Council’s ‘Growing the borough’ priority through 
investment in enhancing our environment. 

The overarching LIP has been subject to an Equalities Impact Assessment (EIA), 
and it is considered that the current LIP programme would not impact adversely on 
the various equality groups. All schemes are subject to consultation with relevant 
stakeholders, including TfL, and road safety and accessibility will be considered 
carefully in drawing up options. Where LIP works are planned at a similar location to 
planned Highways Investment Programme works, wherever possible, a coordinated 
approach will be taken so that local disruption can be kept to a minimum.

7.4 Safeguarding Children – The LIP Programme includes schemes to improve road 
safety both through highway safety measures and also through initiatives such as 
cycle training.

7.5 Health Issues – It is widely acknowledged that walking and cycling is one of the 
best ways for people to achieve good health and fitness. The promotion and 
enabling of walking and cycling in Barking and Dagenham is a key component of 
the Council’s health and wellbeing strategy.

7.6 Crime and Disorder Issues – Personal safety has been highlighted as a concern 
by both users and non-users of the local transport network. The Council is 
addressing these concerns by working with TfL to ensure that roads and footways 
are well maintained and free from obstructions and infrastructure is safe and 



secure. The Crime and Disorder Act requires the Council to have regard to crime 
reduction and prevention in all its strategy development and service delivery. The 
Council will work with partners to ensure that the infrastructure is delivered with due 
regard to safety and to reducing the fear of crime.

7.7 Property / Asset Issues – The precise nature of some of the LIP schemes is still to 
be determined, however, in general, very little of what is proposed represents ‘new’ 
infrastructure. In many cases, schemes are, in effect, ‘replacements’ for existing 
infrastructure which would otherwise require maintaining. Where new infrastructure 
is required, high quality design, durable products and well-engineered schemes 
should ensure that short term maintenance is not required. In most circumstances, 
ongoing maintenance costs will be met through the existing highway maintenance 
programme budgets with additional external funding sought where possible.

Public Background Papers Used in the Preparation of the Report:

 Interim Local Implementation Plan (LIP) Annual Spending Submission Guidance: 
2017/18, June 2016; Transport for London (http://content.tfl.gov.uk/lip-guidance-17-
18.pdf) 
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